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DAPC — Permit Management Unit
Lazarus Government Center

P. O. Box 1049

Columbus, Ohio 43216-1049

City of Toledo

Division of Environmental Services
348 S. Erie Street

Toledo, OH 43604

Attn: Philip Stiff, 1ll

RE: QQQ Compliance Plan — Certified Project Completion Report BP-Husky
Refining LLC, Toledo Refinery (Facility ID 044802007)

Dear Sir or Madam:

The BPH Toledo Refinery's Title V permit contains a NSPS Part 60, Subpart QQQ
compliance plan requiring the Refinery to complete certain compliance projects and
submit certain reports to Ohio EPA / TDES. The compliance plan requires the Refinery
to submit a certified project completion report to Ohio EPA / TDES no later than
November 30, 2018. This letter is the Refinery’s certified project completion report.

In 2017, BPH developed and initiated a QQQ compliance plan. The plan was split into
three phases that included the following known or suspected non-compliant
components:

Phase 1: (1) Seal two (2) Crude Vac 1 cleanouts and provide water seal
controls on four (4) downstream manholes and one (1)
downstream area drain.

(2) Install water seal controls on three (3) Crude Vac 2 catch basins.

(3) Revise inspection forms, inspection maps, and inspection
procedures to account for the upgraded components.

(4) Submit certified report of progress through 06/30/2017.
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Install water seal controls on all sewer components of an individual
drain system (IDS) serving tanks PR-500001 (T159), PR-500002
(T157), and PR-500003 (T161), including six (6) catch basins, four
(4) process drains, and one (1) area drain.

Install water seal controls on six (6) ISO 2 catch basins and two (2)
ISO 2 process drains.

Revise inspection forms, inspection maps, and inspection
procedures to account for the upgraded components.

Submit certified report of progress through 12/31/2017.

Repair the floating roof cover system on Zone #1 of the WWTU
separator inlet channel.

Seal the concrete joints of the WWTU bulkhead and upgrade the
hatch covers to prevent VOC emissions.

Investigate twenty-four (24) other potential non-conformant sewer
components located in the BGOT (5), Unsat Gas Plant (4), the
WWTU (2), East Tank Field (10), West Tank Field (1), and North
Tank Field (2), and install any needed water seal controls.
Revise inspection forms, inspection maps, and inspection
procedures to account for the upgraded components.

Submit certified report of progress through 06/30/2018.

Submit certified project completion report.

The compliance plan was incorporated into the Refinery’s Title V permit when the
permit went into effect on August 3, 2017. The Refinery completed all of the work
required as described below:

Phase 1-1:  Corrective action was performed to seal two Crude Vac 1

cleanouts and install water seal controls on four downstream
manholes by 06/30/2017. One downstream area drain water
seal was installed on 07/13/2017.

Phase 1-2: Water seal controls were installed on three Crude Vac 2 catch

basins by 06/30/2017.

Phase 1-3: Phase 1 inspection maps and forms were updated by

06/30/2017 to capture the changes and additions to the sewer
components. No revisions to the QQQ inspection procedures
were required for Phase 1.

Phase 1-4: A certified progress report was submitted to Ohio EPA/TDES

on 08/01/2017.
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At the IDS serving Tanks PR-500001, PR-500002, and PR-
500003 in the East Tank Field, five of the existing catch basins
were converted to sealed manholes and new catch basins
were installed adjacent each converted manhole to manage
storm water. Each new catch basin was designed with a P-trap
for water seal control. The sixth existing catch basin was
upgraded with a 90° turndown fitting to create a water seal
control. The sewer conveying wastewater from the four
process drains and area drain on the pump pad was modified
by installing an inline P-trap upstream of its connection to the
IDS. The P-trap was equipped with an inspection port to
visually inspect for the presence of water in the P-trap. This
work was completed by 12/31/2017.

In the 1ISO 2 Process Unit, six catch basins were retrofitted with
QQQ-compliant inserts to provide water seal controls. The two
untrapped process drains were rebuilt with P-traps. This work
was completed by 12/31/2017.

All Phase 2 inspection maps, forms, and procedures were
updated by 12/31/2017, to capture the changes and additions
to the sewer components.

A certified progress report was submitted to Ohio EPA / TDES
on 01/31/2018.

Repairing the floating roof cover system on Zone #1 of the
separator inlet channel was completed by installing concrete
fixed roof covers prior to 09/30/2018.

Corrective action was completed on 12/22/17 with the
installation of gasketed hatch covers on the WWTU bulkhead,
and gaps between the concrete sidewalls and lid of the
bulkhead were patched with grout.

All 24 potentially non-conformant sewer components were
investigated and repaired, as appropriate. All repairs were
completed by 12/22/17. The following repairs were performed,
and inspection procedures were updated accordingly:

BGOT (5): Five process drains in BGOT were reconstructed
with P-traps;

Unsat Gas Plant (4): The catch basin on the propylene product
filter pad was converted to a sealed manhole; P-traps were
added to the two process drains and one area drain on the
pad;
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WWTU (2): Drawings showed two catch basins on a sewer
from the sludge processing building to the WWTU inlet
channel. Investigation found only one of the two actually
having been constructed. The one catch basin was converted
to a sealed manhole;

East Tank Field (10): Two catch basins handling effluent from
the Inland Pipeline were converted to sealed manholes. Five
catch basins downstream of Tank 175 Lift Station were
investigated for the presence of water seal controls. (Four
catch basins were converted to sealed manholes, with two new
catch basins equipped with water seal controls added for
stormwater management. There was no fifth catch basin.) The
conversion of catch basins to manholes at Tanks PR-500171
and PR-500172 was completed. A catch basin at Tank PR-
500175 was converted to a sealed manhole with a new catch
basin equipped with water seal controls added for stormwater
management;

West Tank Field (1): A P-trap was installed on the 12-inch
sewer entering manhole MH-158 from the north to provide a
water seal control for the catch basins in the secondary
containment basins of Tanks PR-500094, PR-500095, PR-
500189, PR-500392, and PR-500393;

North Tank Field (2): Two catch basins installed to drain
stormwater from the secondary containment dike of Butane
Sphere PR-500662 (T042) were retrofitted with water seal
controls.

Phase 3-4: Phase 3-3 and 3-4 inspection mapsr forms, and procedures
were updated by 07/30/2018. Phase 3-1 maps, forms, and
procedures were updated on 09/28/2018.

Phase 3-5: A certified report of progress was submitted to Ohio EPA /
TDES on 07/31/2018.

Phase 3-6: This report fulfils the réquirement to submit a certified project
completion report to Ohio EPA/TDES by 11/30/2018.

All phases of the QQQ compliance plan have been completed as described herein.
Based on information and belief formed after reasonable inquiry, the statements and
information in this report are true, accurate, and complete.
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If you have any questions, please contact Steve Hoyt at (419) 697-4811.

Sincerely,

Vo6

Des Gillen
President — BP-Husky Refining LLC
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